Laser Ranging Ground System

Progress

- Design completed for modifications needed for MOBLAS-5 (Australia) and MOBLAS-6 (South Africa) to participate in LRO-LR. Timing board is being setup in lab for testing.
- One-way system delay measurement technique at NGSLR has been designed and parts are on order. MLRS and Herstmonceux are also working fire delay issue at their stations.
- Independent timing test at NGSLR with Instrument Scientist awaits completion of the one-way system delay.
- Document detailing the LR tests at NGSLR and results will be completed by end of January.
- SCLK subroutines and documentation (for ILRS participating stations that will fire synchronously) are in final review before being sent out for Beta testing to R. Ricklefs at Univ. of Texas.

Issues & Risks:

Disruption to LRO-LR due to NENS to SCNS contract change.

Global LR Ground Stations

Events/second

\sim				\sim
C. V	\sim		\square	Y
·)(.			ling	α
		u	11114	\sim
			_	

	Synch?	FireRate	in Earth Winde	OW	<u>Participation</u>
NGSLR	YES	28Hz	28		Prime
MLRS	NO	10Hz	2 to 4		Secondary
Zimmerwald will range	YES	28Hz		28	Selected &
Herstmonceux	YES	7 or 14Hz	7 or 14	5	Selected & will range
Mt Stromlo participate	YES	28Hz		28	Mostly likely will
MOBLAS-5&6	NO	5Hz	1 to 2	Will	range if design works
Wettzell	Probably	???	???	F	Proposal promised
Matera	NO	10Hz	2 to 4		Proposal promised

Grassknstrument Scientist (Xiaoli?30n) and LR Manager (Ron Zallar)panelaps
Katsiventy working? With MLRS,? Zimmerwald? and Herstnhoteceste to but unlikely
ensure stations range in configurations that will not damage LOLA.

- Draft Formal Agreement between Zimmerwald and LRO has been sent to Zimmerwald for review before signing. Herstmonceux draft agreement to go out shortly.