
Laser Ranging – Ground System
• Progress

– MLA-Earthlink experiment completed.  Team recovering.

– Radar installed at SLR2000 and interface with mount is being debugged.

– Laser move from 48” to SLR2000 is in progress.

– LRO laser beam expander has been delivered – few pieces still outstanding (will be
delivered end of July).

– Testing of Dave Rowlands generated LRO predictions looks good.  Apologies to FDF for
not getting them the information they needed to produce their test predictions.

– Randy, Jan and Greg have delivered marked up CRD documentation to FDF.

– Started planning internal data flow tests (between S2K, MLRS, HTSI, CDDIS, LOLA
SOC): kick-off meeting was July 18th.  First test planned in next week or so.

– Will be supporting the LOLA SOC Peer Review July 25th.

• Issues & Risks
– None.


