## Laser Ranging Ground System

## Progress

- One-way system delay still being worked. Independent timing test with Instrument Scientist is now delayed until November.
- Zimmerwald (Switzerland) and Herstmonceux (Gr.Britain) have been approved by the Selection Committee to participate as ground stations for LRO Laser Ranging. Up to 3 other international stations may also turn in formal paperwork to participate.
- All LR tests at NGSLR have been completed and passed with the exception of the independent timing test mentioned above.
- Document detailing the LR tests and results at NGSLR is in preparation.
- There will be at least 2 presentations given and a splinter meeting held on Laser Ranging to LRO at the upcoming International Laser Ranging Workshop in Poznan, Poland (Oct 13-17). All of the participating ILRS stations will have personnel in attendance.
- Issues & Risks: None.